TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task Description	Time involved	Team Member (student initials)	Comments
9/18/23	We learned how to code and look at the CRG.	1:32-2:22 pm	BS, AD, T B	On day one we learned how to code and build a website because no one on our team have done website design before
9/19/23	Watched more tutorials on coding.	3:22-4:00 pm	BS, AD, T B	We watched adobe Dreamweaver tutorials and started to learn some stuff and when we learned things, we noted it down so we could use it on the website.
9/20/23	Watched more tutorials.	3:22-4:00 pm	BS, AD, T B	We're still learning by watching tutorials. A lot of tutorials but this will be our last day working on tutorials because all of us need to know how to code the website and publish it.
9/21/23	Finishing up the tutorials.	3:22-4:00 pm	BS, AD, APD, T B	One day four we figured out who will be doing what we figured out our graphical designer coder our documenter and the person who will be doing the words on the website.
9/22/23	Experimented.	3:22-4:00 pm	BS, AD, APD, T B	We experimented, we found the website template and we started changing stuff to see if it did something we were just figuring the website out.
9/25/23	Watched more tutorials.	3:20 – 4:00	BS, AD, APD, T B	Our coder made some of the code for the website and he made some mistakes but learned from them and our graphic designer figured out the color the website would be all the colors.
9/26/23	Edited the graphics, started to take photos.	3:50 – 5:00	BS, AD, APD, T B	Our coder went from experimenting to changing stuff. He started editing the graphics of the website meanwhile our photographer started taking photos of people working for our makerspace website.
9/27/23	NA	NA	NA	NA
9/28/23	Edited the website.	3:25 – 3:45	BS, AD, APD, T B	We continued to work on editing the graphics of the website while not ruining it and our photographer took some nice photos for our website and the guy who made the words started figuring things out.

9/29/23	Made website has minor animations.	1:31 – 2:21	BS, AD, APD, TB	We made the website have minor animations like hovering over something if it will go big or small, but this proved difficult, and we were unable to perform it and our word guy started making some progress on the actual words.
9/30/23	NA	NA	NA	NA
10/1/23	NA	NA	NA	NA
10/2/23	Made progress on words and photos	3:20 – 4:00	BS, AD, APD, TB	This was when we started to get a lot of work down our word guy started making big progress on the words and the photographer needed more photos and our coder edited the graphics to almost perfection.
10/3/23	Foundational graphics completed	3:20 – 4:00	BS, AD, APD, T B	We continued to show progress on the words and our coder finished with the coder graphics and now our website looks good.
10/4/23	Double checked website and code	3:29 – 4:00	AD	We worked on the website making sure it was good and there were zero problems with how it looked and made sure the code was right.
10/5/23	Added pages to the website	1:31-2:20 3:23 – 4:00	BS, AD, APD, T B	We are almost down with the words needed and are learning what to put down. Our photographer took some photos and needed two more and our coder added pages to the site.
10/6/23	Added more pages and edited them	1:31-2:20 3:23 – 4:00	BS, AD, APD, T B	We worked on adding pages to the site so we could fit all the information of the makerspace website our photographer needs a few more photos and our word guy is got a lot of the words done and completed the pricing section
10/7/23	NA	NA	NA	NA
10/8/23	NA	NA	NA	NA
10/9/23	Added a reserve page.	3:20 – 4:00pm	BS, AD, APD, T B	We added more pages specifically a reserve page

Date	Task	Time	Members	Notes
10/10/23	General clean up made it look nicer	3:20 – 4:00pm	BS, AD,	We cleaned up, we made the pages cleaner have better graphics etc., did not really do as much this day as we did on the previous days.
10/11/23	Fixed the link	3:20 – 4:00pm	BS, AD, APD, T B	We worked on fixing up the links because there was a broken link in the reserve page, and this proved challenging but by the end of the day we fixed the issue.
10/12/23	NA	NA	NA	Website was blocked NA
10//13/23	NA	NA	NA	NA Website was blocked
10/14/23	NA	3:20 – 4:00pm	NA	NA Website was blocked
10/15/23	NA	3:20 – 4:00pm	NA	NA Website was blocked
10/16/23	NA	3:20 – 4:00pm	NA	NA Website was blocked
10/17/23	NA	3:20 – 4:00pm	NA	NA Website was blocked
10/18/23	NA	3:20 – 4:00pm	NA	NA Website was blocked
10/19/23	Edited the website fixed things	3:20 – 4:00pm	BS, AD, APD, TB	we added accouple more things to the website like different pages like a calendar mean while we were also making the words for the calendar page meanwhile our graphic designer designed the logo and the calendar page.
10/20/23	Worked on calendar	3:20 – 4:00pm	BS, AD, APD, T B	Continued to work on the calendar meanwhile our writer found out he had to write 5 sentences for each section, so he worked on adding more information.
10/21/23	NA	NA	NA	NA

10/22/23	NA	NA	NA	NA
10/23/23	Worked on calendar	3:20 – 4:00pm	BS, AD, T B	We worked on making the website Calander, as for the words we were making each section have more words because he put too little.
10/24/23	Worked on calendar	3:20 – 4:00pm	BS, AD, T B	The title page got finished and that we made a new page and started to work on the other Callender because we need them for each month.
10/25/23	Made the words longer	3:20 – 4:00pm	T B	¾ of the team was at the leadership conference so our one teammate who was not there made the words longer
10/26/23	Made the words longer	3:20 – 4:00pm	T B	¾ of the team were still at leadership and our one teammate who was available to work could not work because he had to go to another classroom because teacher was not present.
10/27/23	Made the words longer	3:20 – 4:00pm	T B	¾ of the team were still at leadership and our one teammate who was available to work could not work because he had to go to another classroom because teacher was not present.
10/28/23	NA	NA	NA	NA
10/29/23	NA	NA	NA	NA
10/30/23	Calander work	3:20 – 4:00pm	BS, AD, APD, T B	for the website we added the month march, and it takes a while to do the first one, but it will get easier and faster as we go on meanwhile our writer specifically worked on the about us words and that will take a day or two.
10/31/23	Calendar, logo. And writing work	3:20 – 4:00pm	BS, AD, APD, T B	our coder finished march and began April meanwhile our designer designed the website logo and our writer continued writing the about us page for the website.
11/1/23	Calendar, and logo work and finished the about page	3:20 – 4:00pm	BS, AD, APD, T B	for the calendar we finished may and began to add June we are still designing the logo and our writer finished the about us page.
11/2/23	Finished the calendar and writing	3:20 – 4:00pm	BS, AD, APD, T B	We started and finished September, December, and November. We got a lot of work done, and we worked for almost 2 hours. Meanwhile our writer got a lot of work down as well as our designer.

11/3/23	NA	NA	NA	Nothing was done
11/4/23	NA	NA	NA	NA
11/5/23	NA	NA	NA	NA
11/6/23	Calendar work, photo refinement, and documentation	3:20 – 4:00pm	BS, AD, APD, T B	our coder worked on the calendar page, and we worked on resizing the photos we used, also we got more names of the people in the photos we used
11/7/23	Calendar work, photo resize, documentation	3:20 – 4:00pm	BS, AD, APD, T B	our coder worked on the calendar page, and we worked on resizing the photos we used also we got more names of the people in the photos we used
11/8/23	Documentation, photo resize	3:20 – 4:00pm	BS, AD, APD, T B	we got almost all the names we just need the last names of the people in the photo and our coder worked on fixing the content of the gallery page by resizing the photos on the website
11/9/23	Photos resize completed. Documentation work	3:20 – 4:00pm	BS, AD, APD, T B	we finished the gallery, and we finished writing finished career prep and we got some of the last names for the photo's release forms that we need for the people that we used in the photos of the website
11/10/23	NA	3:20 – 4:00pm	BS, AD, APD, T B	NA
11/11/23	NA	NA	NA	NA
11/12/23	NA	NA	NA	NA
11/13/23	Worked on finishing Logo	3:20 – 4:00pm	BS, AD, APD, T B	Replaced old logo with the new logo we designed
11/14/23	documentation	3:20 – 4:00pm	BS, AD, APD, T B	Work on the POW log was done

Date	Task	Time	Members	Notes
11/15/23	Documentation and logo work	3:20 – 4:00pm	BS, AD, APD, T B	Work on the POW log was done, and we replaced the filler logo with the final logo
11/16/23	documentation	3:20 – 4:00pm	BS, AD, APD, T B	Work on the POW log was done, and the copyright checklist was implemented
11/17/23	documentation	3:20 – 4:00pm	BS, AD, APD, T B	Work on the POW log was done
11/18/23	NA	3:20 – 4:00pm	BS, AD, APD, T B	NA
11/19/23	NA	3:20 – 4:00pm	BS, AD, APD, T B	NA
11/20/23	NA	3:20 – 4:00pm	BS, AD, APD, T B	NA
11/21/23	NA	3:20 – 4:00pm	BS, AD, APD, T B	NA
11/22/23	NA	3:20 – 4:00pm	BS, AD, APD, T B	NA

TSA/VEX EVENT NAME: ___Website Design_____   **Team Captain Name:**   Aiden Donahue_____

LIST TEAM MEMBERS NAMES BELOW:
_____Aiden Donahue_____   _____Tiago Brown_____   ____Benjamin Stephenson__   ____Alysandra Donahue___

Advisor Name: P a m e l a   G o s s e t t _____   **Team Captain Student Signature:** _____Aiden Donahue_____

Advisor Signature: *Pamela Gossett*_____**Plan of Work GRADE**:_____